

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Minor Irrigation – Medak District - “Construction of Low Level Causeway across Manjeera River at Konyal Village, Hathnoora Mandal, Medak District” - Revised administrative approval for Rs. 1116.00 lakhs - Accorded – orders – issued.

=====

IRRIGATION & CAD (MI T) DEPARTMENT

GO Rt. No. 990

Dated 4.9.2012

Read the following:-

- 1.G.O.Ms.No. 437, I & CAD (MI II) Department, dated 20.4.2007
- 2.G.O.Rt.No. 66 I & CAD (MI II) Department, dated 16.1.2009.
- 3.From the Chief Engineer, Minor Irrigation, Lr. No. DCE  
II/OT1/AE ( R )/MDK Dist/RE/LLC Konyal/2011, dated 28.7.2011.
- 4.From he ENC (IW) Lr. No. ENC/IW/P&M/EE.III/DEE 10/AE/RE's/  
289/11, dated 15.9.2011.
- 5.From the Chief Engineer, Minor Irrigation, Lr. No. DCE  
II/OT1/AE ( R )/MDK Dist/RE/LLC Konyal/2011, dated 29.3.2012.

<00>

ORDER:-

In the G.O. 1<sup>st</sup> read above, Government have sanctioned the work “Construction of Low Level Causeway across Manjeera River at Konyal Village, Hathnoora Mandal, Medak District” for an amount of Rs. 535.00 lakhs. Subsequently, in the G.O. 2<sup>nd</sup> read above, revised administrative approval for Rs. 820.00 lakhs was accorded for the above work .

2. In the letter 3<sup>rd</sup> read above, the Chief Engineer, Minor Irrigation, has submitted Revised Estimate for the work “Construction of Low Level Causeway across Manjeera River at Konyal Village, Hathnoora Mandal, Medak District”, for placing the same before the Committee of Chief Engineers for recommending to the Government for obtaining revised administrative approval.

3. In the letter 4<sup>th</sup> read above, the Engineer-in-Chief (IW) has stated that the meeting of the Committee of Chief Engineers was held and after detailed examination of the reasons for the deviations in respect of the subject work, the Committee has recommended the revised estimate for Rs. 1107.00 lakhs for the work “Construction of Low Level Causeway across Manjeera River at Konyal Village, Hathnoora Mandal, Medak District”, and recommended for according administrative approval to the revised estimate for the above work under head of account MH 4701 M & M Irrigation – 01 MI commercial – GH (11) NSP – MH (117 Singur Project – SH 26 Dam and Appurtenant Works - 530 Minor Works/531 OE”

4. In the letter 5<sup>th</sup> read above, the Chief Engineer, Minor Irrigation, has stated that as per the Revenue Divisional Officer, Medak, requisitions, the provisions made in the revised estimate towards land acquisition is increased to Rs. 45.00 lakhs from Rs. 36.00 lakhs. According to which, the total amount of revised estimate is worked out to Rs. 1116.00 lakhs. Hence, he has requested to accord revised administrative sanction for Rs. 1116.00 lakhs for the work subject.

5. Government, after careful examination of the matter, hereby accord revised administrative approval for Rs. 1116.00 lakhs (Rupees one thousand one hundred and sixteen lakhs only) for the work “Construction of Low Level Causeway across Manjeera River at Konyal Village, Hathnoora Mandal, Medak District”

p.t.o.

-2-

6. The expenditure sanctioned at para 5 above, shall be debitable to the to the Head Account MH 4701 M & M Irrigation – 01 MI commercial – GH (11) NSP – MH (117 Singur Project – SH 26 Dam and Appurtenant Works - 530 Minor Works/531 OE”

7. This order issues with the concurrence of Finance (W & P) Deptt. Vide their U.O. No. 2006/F4/2/12-1, dated 19.7.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

AJOYENDRA PYAL  
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To  
The Chief Engineer, Minor Irrigation, Hyderabad.  
The District Collector, Medak..  
Copy to:  
The Engineer-in-Chief (IW), I & CAD Deptt., Hyderabad.  
The Accountant General, A.P. Hyderabad  
The Director of Works Accounts, M.J. Road, Hyderabad.  
/The OSD to M (MI, APSIDC, LI, WALAMTARI & GWD)  
The PS to Spl. C.S. to Govt., I & CAD Deptt.,  
The PS to Special Secretary to Govt., I & CAD Department.  
SF/SC

// FORWARDED : BY ORDER //

SECTION OFFICE